



Sanitary Contract 941 (Sewer Collection System Improvements in the Jones Falls Sewershed)

July 01, 2020

To whom it may concern,

Below is the project construction status SC941 – Activity as of weeks of 06/15/2020 & 6/29/2020

Work in Progress

- **Falls Road Closure**
 - Closed as of 5/11/20
 - The Jones Falls Trail will still be open and accessible to the public

- **Pre- CCTV for Cured In Placed Pipe (CIPP) Lining**
 - Heavy machinery will be used (construction noise is expected)
 - Lane closures /lane adjustments are expected


- **CIPP Lining, Sewer Rehabilitation**
 - Heavy machinery will be used (construction noise is expected)
 - Lane closures /lane adjustments are expected
 - During curing process odor may be emitted
 - Completed/Ongoing Locations:
 - 06/15/2020: 2501 Guilford St; 2300 Barclay St
 - 06/16/2020: 2407 Falls Alley; 350 Camp St
 - 06/17/2020: 32 E 23 1/2 St; 327 Camp St
 - 06/18/2020: 2534 Morton St; 2629 N Lovegrove St
 - 06/19/2020: 2 E 26th St; 2539 N Charles St
 - 06/22/2020: 311 2 1/2 St; Lovegrove/St Paul
 - 06/23/2020: 315 E 21 1/2 St
 - 06/24/2020: 310 21st St; 100 20th St
 - 06/25/2020: 210 McAllister St; 1818 Hargrove (Alley)
 - 06/26/2020: 124 Trenton St; 117 Lafayette
 - 06/29/2020: Whitridge/Greenmount; 441E 27th St
 - 06/30/2020: Calvert/Guilford; Layfayette/Lanvale

- **Manhole Rehabilitation**
 - Heavy machinery will be used (construction noise is expected)
 - Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected)
 - Lane closures /lane adjustments is expected
 - Completed/Ongoing Locations:
 - 06/15/2020: 1812 Charles Ave.; 10 Charles-St Paul.; 1815 Lafayette-North; 1812 Maryland-Charles;

- 06/16/2020: Charles-Lovegrove; 2410 Morton St.; 2508 North Charles St.; 21 W 25th St
- 06/17/2020: 2439 Maryland Ave.; 25 1/2 St. 2526; West 251/2 Street; 11 W 25th St.
- 06/18/2020: 2534 Morton St; Charles-Saint Paul; 2514 Morton St.; 2614 Morton St.
- 06/19/2020: Charles-Lovegrove; 2600 St Paul St.; 2539 North Charles St.; 2610 Morton St.
- 06/22/2020: 2636 Morton St.; 2724 Lovegrove St.; 2636 Morton St.; 2749 Morton St.
- 06/23/2020: 2800 Lovegrove St.; 2753 Maryland Ave.; 1705 Lovegrove St; 2844 Lovegrove St.
- 06/24/2020: 2010 St.Paul-Calvert; 2117 Guilford-Barclay; 2121 21st-22nd; 2300 Barclay St.
- 06/25/2020: 2311calvert/Hunter Alley; 207 22nd-23rd; 2312 Calvert-Guildford Alley; 2207 Guilford-Barclay
- 06/26/2020: 321 Camp St.; 310 22nd-23rd Alley; 308 Falls Barclay; 2312 Hunter-Guilford
- 06/29/2020: Lovegrove-St Paul; Charles-Lovegrove; Lovegrove-St Paul; Lovegrove-St Paul; 6 Lafayette Ave.
- 06/30/2020: 1812 Charles Ave.; 10 Charles-St Paul.; 1731 Charles-Lovegrove; 1800 Charles St.

- **Siphon - Tunnel Shoring and Bypass Trail Relocation**

- Adjacent to 2101 Falls Rd
- Tunnel Excavation completed. Contractor getting ready to install siphon pipes in tunnels.
- Jones Falls Trail has been detoured around construction work area, see below.



Upcoming Work

- **Falls Road Closure**
 - Closed as of 5/11/20
 - Pedestrian Trail diverted to go around construction zone
 - The Jones Falls Trail will still be open and accessible to the public. All are requested to exercise caution

- **Pre- CCTV for Cured In Placed Pipe (CIPP) Lining**
 - Heavy machinery will be used (construction noise is expected)
 - Lane closures /lane adjustments are expected

- **CIPP Lining; Sewer Rehabilitation**
 - Heavy machinery will be used (construction noise is expected)
 - Lane closures /lane adjustments are expected
 - During curing process odor may be emitted
 - Upcoming Locations:
 - 07/01/20: Lovegrove St. and St. Paul; 2615 Barclay St
 - 07/02/20: 1900 block N. Charles St
 - 07/06/20: 1700 block Lanvale St, 14 W 21st St
 - 07/07/20: Whitridge/Greenmout Ave; 4400 block of 27th St
 - 07/08/20: 2600 block of St Paul St; 27th St Charles St
 - 07/09/20: 2410 St Paul; 207 Mcallister St
 - 07/10/20: 1200 block of Charles (Alley)

- **Manhole Rehabilitation**
 - Heavy machinery will be used (construction noise is expected)
 - Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected)
 - Lane closures /lane adjustments is expected
 - Upcoming Locations:
 - 07/01/20: 1800 Block Charles St.; Charles-Lovegrove; 21st St./Hargrove St. Alley; Hunter/21st St.
 - 07/02/20: 2100 Block of Guilford Ave.; 2100 Block of 21st St.; 2100 Block of Hunter St.
 - 07/06/20: 2300 Block of St Paul St.; 26 East 22nd Street; Charles-Lovegrove; 2400 Block of N Charles St.; 12 E 24th St.
 - 07/07/20: 22 East 24th St; Charles-Saint Paul; 2400 Block of St Paul St.; 25th St./Safeway; 100 Block of 21st St; Calvert-St. Paul (Alley)
 - 07/08/20: 2100 Block of Hargrove St.; 100 Block of 22nd St.; 2200 Block of Hargrove; 2400 Block of St Paul
 - 07/09/20: 2400 Block of Greenmount Ave.; 2300 Block of Guilford; 2300 Block of St. Paul; 100 Block of 24th St.; 25th St. (Safeway)
 - 07/10/20: 200 Block of 22ND St; 2200 Block of Hunter; 25th St. (Safeway); 100 Block of Ware St.; 2400 Hargrove (Alley); 2300 Block of Guilford

Siphon - Tunnel Shoring and Bypass Trail Relocation


- Adjacent to 2101 Falls Rd

- Contractor will initiate pipe installation in excavated tunnels.
- Jones Falls Trail has been detoured around construction work area


Below are some pictures to highlight work accomplished to-date.




Side by Side 18 in and 54 in Tunnels under Falls Rd



Lifting 54 inch Siphon Pipe into place



Jones Falls Pedestrian Trail Relocated



Diversion of Jones Falls Trail around Construction

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any question; you may call (410) 396-4700; Monday through Friday; between 8:30 AM and 4:30 PM. Also Mr. Indranil Goswami, the project manager can be reached at (410) 396-4700, as well as via email; Indranil.Goswami@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely;

A handwritten signature in black ink, appearing to read 'Mohammed Rahman', written over a horizontal line.

Mohammed Rahman

Engineer II

DPW; Office of Engineering & Construction

mohammed.rahman@baltimorecity.gov