



**Sanitary Contract 941 (Sewer Collection System Improvements in the Jones Falls Sewershed)**

May 1, 2020

To whom it may concern,

Below is the project construction status update

**Work in Progress**

- **Project Sign Placement**
  - To be placed two weeks prior to work
  - Broadway and Oliver St was the selected location for placement
  - Falls Road Closure signs have gone up
  
- **Pre- CCTV for Cured In Placed Pipe (CIPP) Lining**
  - Heavy machinery will be used (construction noise is expected)
  - Lane closures /lane adjustments are expected
  
- **CIPP Lining, Sewer Rehabilitation**
  - Heavy machinery will be used (construction noise is expected)
  - Lane closures /lane adjustments are expected
  - During curing process odor may be emitted
  - Completed Locations:
    - 3615 FORDS LANE, Sewer S02WW1016G1 - 4/7/20
    - 3415 BANCROFT RD., Sewer S01AA2001G1 - 4/7/20
    - 3701 FORDS LANE, Sewer S02WW1008G1 - 4/8/20
    - 3615 FORDS LANE, Sewer S02YY1003G1 - 4/8/20
    - 3702 FORDS LANE, Sewer S02YY1007G1 - 4/8/20
    - 3702 FORDS LANE, Sewer S02YY1008G1 - 4/8/20
    - 3901 FORDHAM DR., Sewer S02WW1017G1 - 4/9/20
    - 2900 BARCLAY ST., Sewer S35UU\_018G1 - 4/9/20
    - 429 BARCLAY ST., Sewer S35UU\_001G1 - 4/9/20
    - 300 EAST 27TH ST. Sewer S35SS\_019G1 - 4/10/20
    - 2646 HARGROVE ST., Sewer S35SS026G1 - 4/20/20
    - 2730 HARGROVE ST., Sewer S35SS007G1 - 4/21/20
    - 421 ILCHESTER-28TH ALLEY, Sewer S37UU057G1 - 4/22/20
    - 2846 HARGROVE ST., Sewer S35UU014G1 - 4/23/20
    - GUILFORD-BARCLAY, Sewer S35WW014G1 - 4/24/20
    - 453 ILCHESTER-28TH ALLEY, Sewer S37UU007G1 - 4/27/20
  
- **Manhole Rehabilitation**
  - Heavy machinery will be used (construction noise is expected)
  - Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected)
  - Lane closures /lane adjustments is expected

- Completed Locations:
  - 101 MOUNT ROYAL AVE., Manhole S33GG\_021MH - 4/20/20
  - 1100 MARYLAND AVE., Manhole S33EE\_005MH - 4/20/20
  - 36 BIDDLE ST., Manhole S33EE\_016MH - 4/20/20
  - 36 BIDDLE ST., Manhole S33EE\_019MH - 4/21/20
  - 1205 MARYLAND AVE. , Manhole S33EE\_032MH - 4/21/20
  - 19 WEST PRESTON STREET, Manhole S33EE\_035MH - 4/21/20
  - 1226 CHARLES ALLEY, Manhole S33EE\_041MH - 4/22/20
  - 1226 CHARLES ALLEY, Manhole S33EE\_045MH - 4/22/20
  - 37 WEST PRESTON STREET, Manhole S33EE\_054MH - 4/22/20
  - 1205 MARYLAND AVE. , Manhole S33EE\_055MH - 4/23/20
  - 19 WEST PRESTON STREET, Manhole S33EE\_062MH - 4/23/20
  - 101 WEST MOUNT ROYAL AVE. , Manhole S33GG\_006MH - 4/23/20
  - 21 WEST MOUNT ROYAL AVE. , Manhole S33GG\_007MH - 4/24/20
  - 21 WEST MOUNT ROYAL AVE. , Manhole S33GG\_014MH - 4/24/20
  - 1300 NORTH CHARLES STREET, Manhole S33GG\_030MH - 4/24/20
  - 1420 OLIVER ST. , Manhole S33GG\_034MH - 4/27/20
  - 1420 MORTON ST. , Manhole S33GG\_040MH - 4/27/20
  - 3 E MT ROYAL AVE. , Manhole S33GG\_112MH - 4/27/20
  - 6 WEST LANVALE ST. , Manhole S33II\_001MH - 4/28/20
  - 1722 N CHARLES ST. , Manhole S33II\_002MH - 4/28/20
  - 20 CHARLES-SAINT PAUL, Manhole S33II\_005MH - 4/28/20
  - 9 W LAFAYETTE AVE. , Manhole S33II\_017MH - 4/29/20
  - 1701 LANVALES ST. , Manhole S35II\_002MH - 4/29/20
  - LAFAYETTE-LANVALE ST. , Manhole S35II\_004MH - 4/29/20
  - 1716 HUNTER ST. , Manhole S35II\_009MH - 4/30/20
  - LAFAYETTE-LANVALE ST. , Manhole S35II\_013MH - 4/30/20
  - LAFAYETTE-LANVALE ST. , Manhole S35II\_015MH - 4/30/20
  - 1601 GUILFORD-ST. PAUL, Manhole S35II\_032MH - 5/1/20
  - 32 LANVALE ST. , Manhole S35II\_039MH - 4/30/20 - 5/1/20
  - 17 LAFAYETTE-LANVALE, Manhole S35II\_049MH - 5/1/20

- **Opencut – Sewer Rehabilitation**

- Heavy machinery will be used (construction noise is expected)
- Sewer flow will be diverted and managed with bypass pumps (some operational noise is expected)
- Lane closures /lane adjustments is expected
- Completed Location:

**Upcoming Work (May – July 2020)**

- **Falls Rd closure**

- Expected on or about May 11, 2020 and continue into the Summer of 2021
- Two separate detour routes for North and Southbound Traffic
- Northbound Detour Route - South on Maryland Ave, east on E Mt Royal Avenue, then north on Charles St to E 25 St, then north onto Huntington Ave, west on W 29th St, around to Keswick Rd, west to 34th St, and South on Roland Ave ending the detour
- Southbound Detour Route - North onto Falls Rd coming from Chestnut Ave, continuing onto Roland Ave,

Belvedere Avenue, then east on W. 34th St, south on Keswick Rd continuing to Huntingdon Ave, then south on Maryland Ave to Falls Rd.

- **Pre- CCTV for Cured In Placed Pipe (CIPP) Lining**
  - Heavy machinery will be used (construction noise is expected)
  - Lane closures /lane adjustments are expected
  
- **CIPP Lining**
  - Heavy machinery will be used (construction noise is expected)
  - Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected)
  - Lane closures /lane adjustments are expected
  - During curing process odor may be emitted
  
- **Manhole Rehabilitation - Ongoing**
  - Occasional Heavy machinery will be used (construction noise is expected)
  - Occasional Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected)
  - Lane closures /lane adjustments is expected

Below are some pictures to highlight work accomplished to-date.



CIPP on Hargrove St



Replace Broken Manhole S33QQ004 Cover, Calvert St near 25<sup>th</sup> St



SC 941 CCTV, Inspection on Charles St



SC 941 CCTV, Alley near Charles Street

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any question, you may call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Tony Mbakwe  
Construction Project Supervisor I  
DPW, Office of Engineering & Construction  
Anthony.Mbakwe@baltimorecity.gov