

CITY OF
BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC

Jason W. Mitchell, Director

Abel Wolman Municipal Building,
6th Floor 200 N. Holliday Street

Sanitary Contract 963 - Improvements to the Sanitary Sewers in the south west area of
Baltimore City and Maidens Choice Pressure Sewer Assessment and Upland Sewer
Replacement

February 1, 2022

To whom it may concern,
Below is the project construction status update

Work in Progress

Work is currently being performed in the Gwynn Fall's Park. Currently, manholes are being raised, new manhole frame and covers have been installed as well as restoration work throughout the park.

Upcoming work (January 2022 – February 2022)

- Late in January 2022, the contractor will perform CIPP, install cementitious lining to various manholes, install water tight frame and covers, remove any stone and begin performing restoration work throughout the park this includes but not limited to trash clean up, trail repairs and full erosion and sediment restoration.
 - The contractor may be on site performing CIPP lining this month.
 - The trail will not be closed, signs will be posted. There will be a short period of time when the trail will be closed during approved work hours while CIPP is being performed, the trail closure is TBD.
 - The contractor will perform Restoration this month, this will include park clean up, trail repairs and full erosion and sediment restoration.

We hope this provides insight for the upcoming work as we strive to timely and safety complete this project. If you have any questions, please call. Additional information and resource area also available at our website <https://publicworks.baltimorecity.gov>

Sincerely,

Tyler Ferrara
Construction Project Supervisor I
DPW, Office of Engineering and Construction
Tyler.Ferrara@baltimorecity.gov