



Sanitary Contract 941 (Sewer Collection System Improvements in the Jones Falls Sewershed)

September 21, 2020

To whom it may concern,

Below is the project construction status SC941

Project Limits

The SC941 work area is within the Jones Falls Sewershed and includes work along the Jones Falls River and Falls Road. The Work Area is largely east of Interstate 83 and west of Route 1. This project will help eliminate two (2) of the City's Sanitary Sewer Overflows' (SSO), SSO 67 and SSO 72. Besides the ongoing impact at Falls Road, the other neighborhoods are impacted by Cured In Place (CIPP) lining, Manhole Rehabilitation, etc.). These neighborhoods are in Districts 11, 12 and 14. Approximately completion of project to date is 50%.


Work in Progress

- **Falls Road Closure**
 - Closed as of 5/11/20
 - The Jones Falls Trail will still be open and accessible to the public
- **Pre- CCTV for Cured In Placed Pipe (CIPP) Lining**
 - Heavy machinery will be used (construction noise is expected)
 - Lane closures /lane adjustments are expected
- **Manhole Rehabilitation**
 - Heavy machinery will be used (construction noise is expected)
 - Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected)
 - Lane closures /lane adjustments is expected
 - Completed/Ongoing Locations:
 - 09/03/20: 36 Biddle St; 1100 block of Morton St; 1200 block of W Mt Royal Ave; 300 block of E 29th S

- 09/04/20: 30 Morton St; 1200 block of Maryland Ave; 19 W Preston St
- 09/07/20: 6 W Lanvale St; 1700 block of Charles St; 1800 block of Lafayette Ave; 1800 block of Maryland Ave; 300 block of E 25th St
- 09/08/20: 11 20th St; 12 20th St; Charles-Lovegrove; 22 E 24th St; 300 block of E 25th St
- 09/09/20: 23rd St at Lovegrove; Charles-Saint Paul; 32 Lanvale St; Lafayette Ave-Lanvale St
- 09/10/20: 17 Lafayette Ave; 32 Charles St; 1700 block of St Paul St; 2100 Guilford
- 09/11/20: 2100 block of 21st St; Lovegrove-St Paul; 12 Calvert; 300 block of Camp St
- 09/14/40: 6503 Bancroft Rd; 6508 Park Heights Ave.; 3615 Fords Lane; 6210 Park Heights Ave
- 09/15/20: 3819 Bartwood Rd.; 3719 Bartwood Rd; Howard St & Dolphin St; 1206 Howard-Alley; 6301 E Fordham Dr
- 09/16/20: 1205 John St. Alley; 1227 Mount Royal Ave.; 1901 Falls Road; 344 West North Ave.
- 09/17/20: 1100 Maryland Ave.; 36 Biddle St.; 1120 Morton St.; 36 Biddle St.
- 09/18/20: 36 Biddle St.; 30 Morton St.; 1205 Maryland Ave.

- **Siphon - Tunnel Shoring and Bypass Trail Relocation**

- Adjacent to 2101 Falls Rd
- Tunnel Excavation completed. Siphon pipe installation into excavated tunnels is now complete.
- Jones Falls Trail has been detoured around construction work area, see below.



Upcoming Work

- **Falls Road Closure**
 - Closed as of 5/11/20
 - Pedestrian Trail diverted to go around construction zone
 - The Jones Falls Trail will still be open and accessible to the public. All are requested to exercise caution

- **Manhole Rehabilitation**
 - Heavy machinery will be used (construction noise is expected)
 - Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected)
 - Lane closures /lane adjustments is expected
 - Upcoming Locations:
 - 09/21/20: 19 W PRESTON ST; 1200 block of Oliver St; 1500 block of Maryland Ave; 1800 block of Lafayette; 2500 block of Hargrove St
 - 09/22/20: 1800 block of Maryland Ave; 11 20th St; 12 20th St; Charles-Lovegrove; 400 block of 25th-Alley
 - 09/23/20: 22 E 24th St; 23rd at Lovegrove St.; Charles-Saint Paul; Lafayette-Lanvale St.; 300 block of 22nd
 - 09/24/20: 17 Lafayette-Lanvale; 32 Charles St; 1700 block of St Paul St; 2100 block of Guilford; 2500 block of Greenmount Ave
 - 09/25/20: 2100 block of 21st St.; Lovegrove-St Paul; 2300 block of Calvert; 300 block of Camp St; 2800 block of Guildford Ave
 - 09/28/20: 200 block of 23rd St; 2300 block of St Paul St; 2500 block of Hunter St.; 2400 block of 25th St (Alley)
 - 09/29/20: 2400 block of Falls Rd (Alley); 2500 block of Hargrove St; 2800 block of Guilford Ave; 2800 block of Hargrove St.
 - 9/30/20: 500 block of 24th St; 2400 block of 24th St; 2400 block of Greenmount Ave; 1200 block of Howard St (Alley)
 - 10/1/20; 1200 block of John St (Alley); 1900 block of Falls Rd; 300 block of W North Ave; 36 Biddle St.

- **Siphon - Tunnel Shoring and Bypass Trail Relocation**
 - Adjacent to 2101 Falls Rd
 - Contractor will form walls for confluence structure B and then start the siphon bypass.
 - Existing siphon will be demolished, while continuing to construct structures A and B.
 - Jones Falls Trail has been detoured around construction work area

- **Test Pit Excavation for Pressure Sewer Along Broadway**
 - Heavy machinery will be used (construction noise is expected)
 - Lane closures /lane adjustments is expected

Below are some pictures to highlight work accomplished to-date.




Siphon Pipe Wrapping in Structure B



Manhole Rehabilitation – Epoxy Spray Application



Test Pit Excavation



Backfill Siphon Pipe in Structure B

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any question; you may call (410) 396-4700; Monday through Friday; between 8:30 AM and 4:30 PM. Also Mr. Indranil

Goswami, the project manager can be reached at (410) 396-4700, as well as via email;
Indranil.Goswami@baltimorecity.gov. Additional information and resources are also available on our website
<https://publicworks.baltimorecity.gov/>.

Sincerely;

A handwritten signature in blue ink, appearing to read "Angela Cornish". The signature is fluid and cursive, with a long horizontal stroke at the end.

Angela Cornish
Construction Project Supervisor II
DPW, Office of Engineering & Construction