



**Sanitary Contract 941 (Sewer Collection System Improvements in the Jones Falls Sewershed)**

August 31, 2020

To whom it may concern,

Below is the project construction status SC941

**Project Limits**

The SC941 work area is within the Jones Falls Sewershed and includes work along the Jones Falls River and Falls Road. The Work Area is largely east of Interstate 83 and west of Route 1. This project will help eliminate two (2) of the City's Sanitary Sewer Overflows' (SSO), SSO 67 and SSO 72. Besides the ongoing impact at Falls Road, the other neighborhoods are impacted by Cured In Place (CIPP) lining, Manhole Rehabilitation, etc.). These neighborhoods are in Districts 11, 12 and 14. Approximately completion of project to date is 30%.

**Work in Progress**

- **Falls Road Closure**
  - Closed as of 5/11/20
  - The Jones Falls Trail will still be open and accessible to the public
- **Pre- CCTV for Cured In Placed Pipe (CIPP) Lining**
  - Heavy machinery will be used (construction noise is expected)
  - Lane closures /lane adjustments are expected
- **CIPP Lining, Sewer Rehabilitation**
  - Heavy machinery will be used (construction noise is expected)
  - Parking Impacts include lane closures /lane adjustments are expected
  - Limited sewer usage could occur
  - During curing process odor may be emitted
  - Completed/Ongoing Locations:
    - 08/03/2020: 400 E. 27<sup>th</sup> St;
    - 08/05/2020: 1908 N. Charles St
    - 08/06/2020: 1206 Howard St
    - 08/07/2020: Hunter & 27<sup>th</sup> St
    - 08/12/2020: 718 Boone St
    - 08/17/2020: 1203 John St. Alley
    - 08/18/2020: Howard St & Dolphin St
    - 08/19/2020: 1111, N. Charles St;
    - 08/20/2020: 62 W. Oliver St

- 08/24/2020: 718 Boone St
- 08/25/2020: 1206 Howard St.
- 08/26/2020: 121 John St. Alley
- 08/27/2020: 350 Whitridge Ave


- **Manhole Rehabilitation**

- Heavy machinery will be used (construction noise is expected)
- Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected)
- Lane closures /lane adjustments is expected
- Completed/Ongoing Locations:
  - 08/03/2020: 2227 Guilford-Barclay; 319 East 24th St.; 331 East 23rd St.; 2318 Calvert/Hunter Alley; 1206 Howard St
  - 08/04/2020: 2320 St. Paul-Calvert; 344 East 25 1/2 St.; 2440 Barclay St. Alley; 25 East 25 1/2 St.; 121 John St Alley
  - 08/05/2020: 101 Ware St.; 2521 St Paul St.; 330 East 25th St.; 352 East 25th St.; 62 West Oliver St
  - 08/06/2020: 351 Whitridge Ave.; Guilford & 26th St.; 2750 Hunter St.; 300 26th St.; 2217 N Charles St
  - 08/07/2020: 2616 Hargrove St; 2733 Hunter St.; 301 East Lorraine Ave; 301 East 27th St.; 13 E Preston St
  - 08/10/2020: 351 Whitridge Ave; Guilford & 26th St.; 2750 Hunter St.; 300 26<sup>th</sup> St.; 1111 North Charles St.; 2217 N Charles St
  - 08/11/2020: 2616 Hargrove St; 2733 Hunter St.; 301 East Lorraine Ave; 301 East 27th St.; 1206 Howard St; 1212 W Mount Royal Ave
  - 08/12/2020: 2552 Guilford St.; 2601 St Paul St; 2614 Morton St.; 2629 North Lovegrove St.; 214 E 23rd St
  - 08/13/2020: Charles-Lovegrove; 2600 St Paul St.; 2611 North Lovegrove St.; 2610 Morton St.; 62 West Oliver St
  - 08/14/2020: 26th St. At Charles St.; 26 Th St. At Charles St.; 2 W 26th St; 121 John St Alley
  - 08/17/2020: 2724 Lovegrove St.; Lovegrove-St Paul; 12 20th St; 20 21<sup>st</sup>; 300 E 29th St.; 2741 Guilford Ave.
  - 08/18/2020: 2099 Morton St.; W 22nd St - Morton St.; Charles-Lovegrove; Maryland-Morton; 117 W Lanvale St; 2848 Guilford Ave.
  - 08/19/2020: North Charles St. And E 20th St.; 1931 St. Paul/Calvert; 21st St./Hargrove St. Alley; 100 20th St.; 11 West 20th St.; 1111 North Charles St.; 1206 Howard St
  - 08/20/2020: 2010 St. Paul-Calvert; 300 21st-22<sup>nd</sup>; Hunter/21st St.; Lovegrove-St Paul; 1805 Lovegrove St; 62 West Oliver St; 121 John St Alley
  - 08/21/2020: 100 22nd St.; 20th St.26; 311 East 21 1/2 St; 1950 North Calvert St.; 2334 Guilford Ave; 2541 Hargrove St.
  - 08/24/2020: 21 St -20th 17; 1931 St. Paul/Calvert; Lovegrove-St Paul; 1950 North Calvert St.
  - 08/25/2020: 2117 Guilford-Barclay; 20th St./Hargrove St. Alley; 351 Whitridge Ave.; 300 26th St.
  - 08/26/2020: 2617 Barclay St.; Lorraine-26th 339; 2615 Barclay St.; 350 Whitridge Ave.
  - 08/27/2020: 2619 Barclay St.; 2600 Guilford Ave.; 201 North-Mcallister; 31 Lovegrove-St Paul
  - 08/28/2020: 31 Lovegrove-Saint Paul; 29 Lovegrove-Saint Paul; 202 Lafayette Ave; 30 Saint Paul St.
  - 08/31/2020: 1815 Lafayette-North; 1800 Maryland Ave.; 11 20th St.; 12 20th St
  - 09/01/20: 3700 block of Bancroft Rd; 6300 block of Park Heights Ave.; 200 block of Greenmount Ave; 3800 block of Bartwood Rd; 1300 block of Cathedral St; 1800 block of Maryland
  - 09/02/20: 3700 block of Bartwood Rd; 3700 block of Midheights Ave; 3800 block of Bancroft Rd;

100 Block of John St (Alley); 1200 block of W Mt Royal Ave; 2500 block of Greenmount Ave

- **Siphon - Tunnel Shoring and Bypass Trail Relocation**

- Adjacent to 2101 Falls Rd
- Tunnel Excavation completed. Siphon pipe installation into excavated tunnels is now complete.
- Jones Falls Trail has been detoured around construction work area, see below.



### Upcoming Work

- **Falls Road Closure**

- Closed as of 5/11/20
- Pedestrian Trail diverted to go around construction zone
- The Jones Falls Trail will still be open and accessible to the public. All are requested to exercise caution

- **Manhole Rehabilitation**

- Heavy machinery will be used (construction noise is expected)
- Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected)
- Lane closures /lane adjustments is expected
- Upcoming Locations:

- 09/03/20: 36 Biddle St; 1100 block of Morton St; 1200 block of W Mt Royal Ave; 300 block of E 29<sup>th</sup> St
- 09/04/20: 30 Morton St; 1200 block of Maryland Ave; 19 W Preston St
- 09/07/20: 6 W Lanvale St; 1700 block of Charles St; 1800 block of Lafayette Ave; 1800 block of Maryland Ave; 300 block of E 25<sup>th</sup> St
- 09/08/20: 11 20<sup>th</sup> St; 12 20<sup>th</sup> St; Charles-Lovegrove; 22 E 24<sup>th</sup> St; 300 block of E 25<sup>th</sup> St
- 09/09/20: 23<sup>rd</sup> St at Lovegrove; Charles-Saint Paul; 32 Lanvale St; Lafayette Ave-Lanvale St
- 09/10/20: 17 Lafayette Ave; 32 Charles St; 1700 block of St Paul St; 2100 Guilford
- 09/11/20: 2100 block of 21<sup>st</sup> St; Lovegrove-St Paul; 12 Calvert; 300 block of Camp St

#### **Siphon - Tunnel Shoring and Bypass Trail Relocation**

- Adjacent to 2101 Falls Rd
- Contractor will form walls for confluence structure B and then start the siphon bypass.
- Existing siphon will be demolished, while continuing to construct structures A and B.
- Jones Falls Trail has been detoured around construction work area

Below are some pictures to highlight work accomplished to-date.




**Base for bottom slab of Confluence Structure B**



**Reinforcement for bottom slab of Confluence Structure B**



**Bottom slab for Structure B poured**



**Bottom slab for Structure B poured**

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any question; you may call (410) 396-4700; Monday through Friday; between 8:30 AM and 4:30 PM. Also Mr. Indranil Goswami, the project manager can be reached at (410) 396-4700, as well as via email; [Indranil.Goswami@baltimorecity.gov](mailto:Indranil.Goswami@baltimorecity.gov). Additional information and resources are also available on our website

<https://publicworks.baltimorecity.gov/> .

Sincerely;

Angela Cornish  
Construction Project Supervisor II  
DPW, Office of Engineering & Construction