



Sanitary Contract SC956 (Sanitary Sewer Collection System Improvements to the High Level Sewershed)

June 1, 2020

To Whom It May Concern,

Below is the project construction status update

Work in Progress and Anticipated Work (June 1st through June 12th)

• **Mainline Replacement**

- 1238 Sherwood Avenue – 8-inch Sewer Main Replacement
- 1200 Block Woodbourne Avenue– 8-inch Sewer Main Replacement
- 335 E. Belvedere Avenue
- 743 E. Lake Avenue

For this work residents will be requested to limit their usage of the waste producing facilities, (ie. Toilet flushing, clothes washing, dish washers, etc.), during the active work hours from 8 AM to 3 PM. There will also be noise from excavation equipment and cutting tools and in some instances water usage may be limited.

• **Point Repair Work (Open Cut)**

- 1111 Gleneagle Road
- 5332 Midwood Avenue
- 1935 E. Belvedere Avenue
- 2023 – 2027 E. Belvedere Avenue
- 1200 Block Woodbourne Avenue

For this work residents will be requested to limit their usage of the waste producing facilities, (ie. Toilet flushing, clothes washing, dish washers, etc.), during the active work hours from 8 AM to 3 PM. There will also be noise from excavation equipment and cutting tools and in some instances water usage may be limited.

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any question, you may call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/> .

Sincerely,

Tony Mbakwe
Construction Project Supervisor I
DPW, Office of Engineering & Construction
Anthony.Mbakwe@baltimorecity.gov
Cell: (410) 215-2784