



Sanitary Contract SC956 (Sanitary Sewer Collection System Improvements to the High Level Sewershed)

November 1, 2020

To Whom It May Concern,

Below is the project construction status update. As of the writing of this memo the Project stands at 97% complete of the Contract’s scope of work. Work on this project is scheduled to complete by November 5, 2020. There may be some “punchlist” items for corrections to work already performed, but major disturbances for work under the project’s scope are not to be expected.

Work in Progress and Anticipated Work (November 2020)

- **Restoration Work (Paving Repair)**
 - Various Locations as needed

For this work residents may have access to sidewalks and/or driveways blocked and re-routed while work is in progress and during any concrete curing process. This work may also involve the spreading of grass seed and straw to stabilize the disturbed soil and promote regrowth of the vegetation.



CITY OF BALTIMORE

Bernard C “Jack” Young, Mayor



DEPARTMENT OF PUBLIC WORKS

Matthew W. Garbark, Acting Director
Abel Wolman Municipal Building, 6th Floor 200
N. Holliday Street
Baltimore, Maryland 21202



DPW would like to thank all of our community partners for the cooperation through the disturbances and disruptions created during the execution of this vitally important project. We understand that through this pandemic such efforts are even more taxing, so we commend you on helping the agency see it through to conclusion. If you have any question, you may call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/dpw-engineering-construction-projects> .

Sincerely,

Darryn Mobley
for

Tony Mbakwe
Construction Project Supervisor I
DPW, Office of Engineering & Construction
Anthony.Mbakwe@baltimorecity.gov
Cell: (410) 215-2784