



Sanitary Contract SC956 (Sanitary Sewer Collection System Improvements to the High Level Sewershed)

September 1, 2020

To Whom It May Concern,

Below is the project construction status update. As of the writing of this memo the Project stands at 70% complete of the Contract’s scope of work.

Work in Progress and Anticipated Work (September 2020)

• **CIPP Lining**

- 4404 Kenilworth Ave
- 219 Cedarcroft Rd
- 4536 Marble Hall Rd
- 5200 Loch Raven Blvd
- 1901 E Belvedere Ave
- 2001 E Belvedere Ave
- 500 York Rd
- 406 Gittings Ave
- 1327 Silverthorne Rd

Work crews will access existing sewer lines via manholes to insert new lining sleeves into the pipes which will be “cured in place” effectively creating a new structural pipe. Residents may be asked to reduce their wastewater producing activities during this process, ie. laundry, dishwashing, excessive toilet flushing, etc., with full service restored at the end of work each day.

• **Point Repair Work (Open Cut)**

- 1600 Sherwood Ave
- 4404 Kenilworth Ave
- 4410 Kenilworth Ave

For this work residents will be requested to limit their usage of the waste producing facilities, (ie. Toilet flushing, clothes washing, dish washers, etc.), during the active work hours from 8 AM to 3 PM. There will also be noise from excavation equipment and cutting tools and in some instances water usage may be limited.



- **Manhole Installation (Open Cut)**

- 5104 Saint Georges Ave

A new manhole will be installed connecting the existing upstream and downstream sewer lines and thus adding maintenance access. For this work residents will be requested to limit their usage of the waste producing facilities, (ie. Toilet flushing, clothes washing, dish washers, etc.), during the active work hours from 8 AM to 3 PM. There will also be noise from excavation equipment and cutting tools and in some instances water usage may be limited.



- **Restoration Work (Paving Repair)**

- 1300 Block of Kitmore Road
- 1339 Kitmore Rd- Sidewalk Rehab
- 4800 Lock Raven Blvd- Sidewalk Rehab
- 5104 Saint Georges Ave- Concrete Base, And Sidewalk, Asphalt topping, Grass Rehab
- 1200 Glenwood Rd- Grass Rehab
- 1339 Kitmore Rd- Grass Rehab

For this work residents may have access to sidewalks and/or driveways blocked and re-routed while work is in progress and during any concrete curing process. This work may also involve the spreading of grass seed and straw to stabilize the disturbed soil and promote regrowth of the vegetation.


CITY OF BALTIMORE

Bernard C "Jack" Young, Mayor



DEPARTMENT OF PUBLIC WORKS

Matthew W. Garbark, Acting Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202



We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any question, you may call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

A handwritten signature in blue ink, appearing to read "Tony Mbakwe".

Tony Mbakwe
Construction Project Supervisor I
DPW, Office of Engineering & Construction
Anthony.Mbakwe@baltimorecity.gov
Cell: (410) 215-2784