

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC

Matthew W. Garbark, Acting Director
Abel Wolman Municipal Building, 6th
Floor 200 N. Holliday Street
Baltimore, Maryland 21202

Sanitary Contract 963 - Improvements to the Sanitary Sewers in the south west area of Baltimore City and Maidens Choice Pressure Sewer Assessment and Upland Sewer Replacement

April 1, 2021

To whom it may concern,
Below is the project construction status update

Work in Progress / Complete

- Heavy construction is occurring in the lower part of the park, south of Wilkens Avenue.
- The work consists of installing and setting up a bypass pumping system so that the Contractor can clean and CCTV inspect the sewer lines.
- Where necessary, local traffic control will be established for the safety of the crew and public

Upcoming Work (March – April 2021)

- **Inspection and cleaning of the sanitary sewer system in the lower Gwynn's Fall Park.**
 - The work in the Park will consist of bypass pumping of the wastewater flow so that the Contractor can clean and CCTV inspection the sewer system.
 - Construction activity will be occurring in the Park; however, the trail will remain open during the entire work period.
 - The work will continue for another 2 to 3 months.
 - Work will also begin shortly on the north section of the Park, the area north of Wilkens Avenue and south of Frederick Ave. This work will begin in 2-3 weeks. The work area is not located near the Park trail and will be fenced off during construction.



We hope this provides insight for the upcoming work as we strive to timely and safety complete this project. If you have any questions, please call. Additional information and resource area also available at our website <https://publicworks.baltimorecity.gov>

Sincerely,

Jerry Henger
Construction Project Supervisor I
DPW, Office of Engineering and Construction
Jerry.Henger@baltimorecity.gov