
CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Matthew W. Garbark, Acting Director
Abel Wolman Municipal Building, 6th Floor 200 N.
Holliday Street
Baltimore, Maryland 21202

Sanitary Contract 963 - Improvements to the Sanitary Sewers in the south west area of Baltimore City and Maidens Choice Pressure Sewer Assessment and Upland Sewer Replacement

January 4, 2021

To Whom It May Concern,
Below is the project construction status update

Work in Progress

None, work has been temporary suspended, the Contractor is performing some CCTV inspection of the sewer lines. This work will not impact traffic or parking in the project area.

Upcoming work (January 2021 – February 2021)

- Late in December or early January 2021 the Contractor will begin work in the Gwynn's Falls Park. Work will begin in the area directly south of Frederick Road to Wilkens Avenue and the area directly south of Wilkens Avenue to the Carrollton Viaduct.
 - The work will involve cleaning and TV inspecting the sewer lines.
 - Piping will be temporarily installed on the ground to pump the wastewater flow during the work.
 - The Contractor's TV truck and cleaning equipment will be on Park property but will not be parked on the trail.
 - During this stage of the project there are no plans for any excavation.
 - The trail will not be closed, signs will be posted, a copy is attached.

We hope this provides insight for the upcoming work as we strive to timely and safety complete this project. If you have any questions, please call. Additional information and resource area also available at our website <https://publicworks.baltimorecity.gov>

Visit Our Web Site @ www.baltimorecity.gov

Sincerely,

Jerry Henger
Construction Project Supervisor I
DPW, Office of Engineering and Construction
Jerry.Henger@baltimorecity.gov

Visit Our Web Site @ www.baltimorecity.gov