

CITY OF
BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC

Jason W. Mitchell, Director

Abel Wolman Municipal Building,
6th Floor 200 N. Holliday Street

Sanitary Contract 963 - Improvements to the Sanitary Sewers in the south west area of Baltimore City and Maidens Choice Pressure Sewer Assessment and Upland Sewer Replacement

(August 24, 2021)

To whom it may concern,
Below is the project construction status update

Work in Progress

Work is currently being performed in the Gwynn Fall's Park. Currently, there is sanitary point repairs being completed.

Upcoming work (September 2021 – October 2021)

- Late in August 2021, the Contractor will continue cleaning and CCTV in the north end of the park. The contractor will perform a point repair during this period. The contractor's subcontractor will be on site performing CIPP lining. We can also expect the contractor to begin/finish restoration.
 - The work will involve cleaning and TV inspecting the sewer lines.
 - Bypass pumping will stay up during this time.

 - The Contractor's TV truck and cleaning equipment will be on Park property but will not be parked on the trail.

 - There are plans for excavation this month. The contractor will begin their point repair work this month.

 - The subcontractor will be on site performing CIPP lining this month.

 - The trail will not be closed, signs will be posted. There will be a short period of time when the trail will be close during approved work hours while CIPP is being performed, the trail closure is TBD.

We hope this provides insight for the upcoming work as we strive to timely and safety complete this project. If you have any questions, please call. Additional information and resource area also available at our website <https://publicworks.baltimorecity.gov>

Sincerely,

Tyler Ferrara
Construction Project Supervisor I
DPW, Office of Engineering and Construction
Tyler.Ferrara@baltimorecity.gov