

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC

Matthew W. Garbark, Acting Director
Abel Wolman Municipal Building, 6th
Floor 200 N. Holliday Street
Baltimore, Maryland 21202

Sanitary Contract 965 (Improvements to the Sanitary Sewers in the
North East area of Baltimore City)

January 01, 2021

To Whom it May Concern,

Below is the project construction status
update

Work in Progress:

- Sewer rehabilitation and manhole installation
Sanitary pipe replacement and rehabilitation behind 2919 Overland Avenue.

Upcoming Work (January 2021- February 2021)

- Sanitary sewer replacement and rehabilitation in conjunction with manhole installation and rehabilitation will continue behind 2919 Overland Avenue.
Heavy machinery will be used (construction noise is expected).
Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected)
Work is expected to continue for approximately two months.

Below are some pictures to highlight work accomplished to-date.





2020/10/09 18:52
6517 Hilltop Ave
Baltimore



2020/10/09 19:19
6522 Walther Ave
Baltimore



2020/10/24 15:4
6521 Hilltop Ave
Baltimore



2020/10/24 16:2
6523 Hilltop Ave
Baltimore



2020/10/24 17:0
6522 Walther Ave
Baltimore

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Aurelian Nicolau

Aurelian Nicolau
Construction Project Supervisor I
DPW, Office of Engineering & Construction
Aurelian.Nicolau@baltimorecity.gov