

Sanitary Contract 965 (Improvements to the Sanitary Sewers in the
North East area of Baltimore City)

July 1, 2021

To whom it may concern,
Below is the project construction status update

Work in Progress:


Alley restoration behind 2919 Overland Avenue.

Pre-CCTV, point repair sanitary sewer repairs, pipe replacement, Pipe lining, lateral rehabilitation and manhole rehabilitation have started for sanitary subbasins #8 , 17, 27A, 38 and 44.

Armistead Gardens Park restoration finalized.

Upcoming Work (July 2021)


- Pre-CCTV, point repair sanitary sewer repairs, pipe replacement, pipe lining, lateral rehabilitation and manhole rehabilitation will continue for sanitary subbasins #8 , 17, 27A, 38 and 44.
- Armistead Gardens Park invasive species management will continue as per specifications.



Metered Basin HR 17
HR Project 02



Metered Basin HR 27A HR Project 02



Below are some pictures to highlight work accomplished to-date.





21-Apr-2021 15:30
4201 Elsrode Ave
Baltimore



21-Apr-2021 15:30
4201 Elsrode Ave
Baltimore

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/> .

Aurelian Nicolau

Aurelian Nicolau
Construction Project Supervisor I
DPW, Office of Engineering & Construction
Aurelian.Nicolau@baltimorecity.gov