


---

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC

Jason W. Mitchell, Director  
Abel Wolman Municipal Building, 6th  
Floor 200 N. Holliday Street  
Baltimore, Maryland 21202

---

Sanitary Contract 965 (Improvements to the Sanitary Sewers in the  
North East area of Baltimore City)

August 1, 2021


To whom it may concern,  
Below is the project construction status update

Work in Progress:

Pre-CCTV, point repair sanitary sewer repairs, pipe replacement, Pipe lining, lateral rehabilitation and manhole rehabilitation in progress for sanitary subbasins # 8 , 17, 27A, 38 and 44.  
Armistead Gardens Park restoration finalized.

Upcoming Work (August 2021)


- Pre-CCTV, point repair sanitary sewer repairs, pipe replacement, pipe lining, lateral rehabilitation and manhole rehabilitation will continue for sanitary subbasins # 8 , 17, 27A, 38 and 44. New subbasin JF 20 added for CCTV and further rehabilitation
- Armistead Gardens Park invasive species management will continue as per specifications.



# Metered Basin HR 17 HR Project 02





## Metered Basin HR 27A HR Project 02






Below are some pictures to highlight work accomplished to-date.







We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

*Aurelian Nicolau*

Aurelian Nicolau  
Construction Project Supervisor I  
DPW, Office of Engineering & Construction  
Aurelian.Nicolau@baltimorecity.gov