
CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC

Matthew W. Garbark, Acting Director
Abel Wolman Municipal Building, 6th
Floor 200 N. Holliday Street
Baltimore, Maryland 21202

Sanitary Contract 968
(Urgent Needs: Improvements to Baltimore City Sanitary Sewers in Various Location)

February 1, 2021

To whom it may concern,

Below is the project construction status update:

Cement patch restoration at 800 N. Luzerne Avenue

Concrete restoration at the alley of 2245 Lakeview Avenue.

Concrete restoration of the alley, sidewalk, and curb at 2400 Lakeview Avenue.

Restoration at the alley of 120 N. Highland avenue.

For upcoming work, more manholes will be located and investigated.



Alley, sidewalk, and curb restoration at 2400 Lakeview Avenue.



Crew working on concrete restoration at the alley of 2245 Lakeview Avenue

We hope this provides insights for the work status as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Very truly yours,

Benjamin Wang
DPW, Office of Engineering & Construction
Benjamin.Wang@baltimorecity.gov