

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC

Matthew W. Garbark, Acting Director
Abel Wolman Municipal Building, 6th
Floor 200 N. Holliday Street
Baltimore, Maryland 21202

Sanitary Contract 968

(Urgent Needs: Improvements to Baltimore City Sanitary Sewers in Various Location)

1/1/2021

To Whom It May Concern,

Below is the project construction status update:

Manhole at 4605 Hazelwood Ave has been found and raised to grade.

New bench installed for the base of Manhole S17AA_037MH.

Manhole at 5906 Burgess Ave has been located.


Manhole at 5812 Rockwood Ave has been located.

Manhole at 1108 Bellemore Rd. has been raised to grade and fitted with a new Frame and Cover.

For upcoming work, more manholes will be located and investigated.



Manhole at located at 5906 Burgess Ave.



New bench for the base of Manhole S17AA_037MH being built.

We hope this provides insights for the work status as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Very truly yours,

Benjamin Wang
DPW, Office of Engineering & Construction
Benjamin.Wang@baltimorecity.gov