

---

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC

Jason W. Mitchell, Acting Director  
Abel Wolman Municipal Building, 6th  
Floor 200 N. Holliday Street  
Baltimore, Maryland 21202

---

**Sanitary Contract 968**

**(Urgent Needs: Improvements to Baltimore City Sanitary Sewers in Various Location)**

June 1, 2021

To whom it may concern,

Below is the project construction status update:

Manhole at 1700 Pennsylvania Ave has been located.

Manhole at 203 Longwood Rd was located.

5051 Truesdale Ave's Manhole has been uncovered.

Manhole at 100 Hamill Rd has been located and investigated.

Project is coming to down to end. Project is wrapping up.



Manhole at 5051 Truesdale Ave uncovered.



Manhole at 203 Longwood Rd

We hope this provides insights for the work status as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Very truly yours,

Benjamin Wang  
DPW, Office of Engineering & Construction  
[Benjamin.Wang@baltimorecity.gov](mailto:Benjamin.Wang@baltimorecity.gov)