

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC

Matthew W. Garbark, Acting Director
Abel Wolman Municipal Building, 6th
Floor 200 N. Holliday Street
Baltimore, Maryland 21202

Sanitary Contract 968

(Urgent Needs: Improvements to Baltimore City Sanitary Sewers in Various Location)

2/21/2021

To whom it may concern,

Below is the project construction status update:

Sidewalk restoration around the manhole at 915 Whitlock Rd

Concrete restoration at the alley of 2525 Eutaw Pl.

Patch restoration at 3502 E. Baltimore St.

Manhole at 305 Wilmslow Rd has been located.

For upcoming work, more manholes will be located and investigated.



Crew restoring the sidewalk around the manhole at 915 Whitlock Rd



Manhole at 305 Wilmslow Rd located

We hope this provides insights for the work status as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Very truly yours,

Benjamin Wang
DPW, Office of Engineering & Construction
Benjamin.Wang@baltimorecity.gov