



Sanitary Contract 977 (Improvements to the Gwynns
Falls Sewershed Collection System- Area C)

April 1, 2021

To Whom it May Concern,
Below is the project construction status update

Work in Progress:

- Cleaning and CCTV Inspection of sewers in Leakin Park
- Cured-in-Place Pipe lining in various locations
- Sanitary House Connection Inspection/Rehabilitation in various locations
- Mainline Pipe Replacement in various locations
- Manhole Rehabilitation

Upcoming Work

- Sanitary House Connection Cleaning: W Forest Park Ave, Miami Pl, Norfolk Ave, Kathland Ave, Fairview Ave, Garrison Blvd, Wentworth Rd
- Sanitary House Connection Replacement: Norfolk Ave, Westchester Rd, Bonner Rd, Fairview Ave
- Mainline Pipe Inspection at multiple locations: Duvall Ave, Ethland Ave, Oakfield Ave, Granada Ave, Kathland Ave, Springdale Ave, Fairview Ave, Norfolk Ave, Wolcott Ave, Fairfax Rd, Westchester Rd, Bonner Rd, Carlisle Ave, Woodhaven Ave
- Pipe Replacement: Alley between Bonner Rd and Fairfax Rd
- Cured-in-Place Pipe lining at multiple locations: Norfolk Ave, Fairview Ave, Carlisle Ave, Westchester Rd, Fairfax Ave, Woodhaven Ave, W Forest Park Ave, Kathland Ave, Springdale Ave
- Manhole Rehabilitation/New Installation at multiple locations: Cottondale Ln, Windsor Mill Rd, N Forest Park Ave, Chelsea Rd, Weaver Ln, Lawina Rd, N Loudon Ave, Purnell Dr, Queen Anne Rd, Wakefield Rd, Fairfax Rd, Elsinore Ave, Clifton Rd, Norfolk Ave, Wayne Ave, Wynham Rd, Silver Hill Ave, Forest Glen Rd

Below are some pictures to highlight work accomplished to-date.



We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,



TonyMbakwe

Project Manager

DPW, Office of Engineering & Construction Anthony.Mbakwe@baltimorecity.gov

Cell: (410) 215-2784