

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Matthew W. Garbark, Acting Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

Sanitary Contract 977 (Improvements to the Gwynns  
Falls Sewershed Collection System- Area C)

January 1, 2021

To Whom It May Concern,  
Below is the project construction status update

Work in Progress:

- CCTV Inspection of sewers in Leakin Park
- Cured-in-Place Pipe lining in various locations
- Sanitary House Connection rehabilitation in various locations
- Mainline Pipe Replacement in various locations
- Associated Roadway Restoration in various locations

Upcoming Work

- Interior Manhole Rehabilitation in various locations, including N Franklinton Rd, Pickwick Rd, Wetheredsville Rd, Chesholm Rd, Cedric Rd, Winterbourne Rd, Ellamont St, Clifton Rd, Prospect Cir, and Cottondale Ln
- Installation of access roads in various locations, including Fairfax Rd, Forest Glen Rd, Chesholm Rd, Windsor Mill Rd, Granada Ave, Franklinton Rd, Clifton Rd, Wetheredsville Rd, and Purnell Rd

Below are some pictures to highlight work accomplished to-date.



We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/> .

Sincerely,

A handwritten signature in black ink, appearing to read 'Tony Mbakwe', with a long horizontal flourish extending to the right.

FOR

Tony Mbakwe

Construction Project Supervisor I

DPW, Office of Engineering & Construction [Anthony.Mbakwe@baltimorecity.gov](mailto:Anthony.Mbakwe@baltimorecity.gov)

Cell: (410) 215-2784