



Sanitary Contract 977 (Improvements to the Gwynns Falls Sewershed Collection System- Area C)

June 1, 2021

To Whom it May Concern,

Below is the project construction status update

Work in Progress:

- Cleaning and CCTV Inspection of sewers in Leakin Park
- Cured-in-Place Pipe lining in various locations
- Sanitary House Connection Inspection/Rehabilitation in various locations
- Mainline Pipe Replacement in various locations
- Manhole Installation/Rehabilitation

Upcoming Work

- Sanitary House Connection Cleaning: Woodhaven Avenue, W Forest Park Avenue, Norfolk Avenue, Wentworth Road, Kathland Avenue, Miami Place, Fairview Avenue
- Sanitary House Connection Replacement: Norfolk Avenue, Westchester Road, Bonner Road, Fairview Avenue
- Mainline Pipe Inspection at multiple locations: Wolcott Avenue, Fairfax Avenue, Woodhaven Avenue, Oakfield Avenue, Norfolk Avenue, Fairview Avenue, W Forest Park Avenue, Kathland Avenue, Springdale Avenue, Bonner Road, Chelsea Terrace, Garrison Boulevard
- Mainline Pipe Replacement: Norfolk Avenue, Kathland Avenue
- Cured-in-Place Pipe lining at multiple locations: Fairfax Avenue, Woodhaven Avenue, Norfolk Avenue, Fairview Avenue, Bonner Road, Chelsea Terrace, Kathland Avenue, Springdale Avenue
- Manhole Rehabilitation/New Installation at multiple locations: Queen Anne Rd, Lyndhurst Avenue, Wakefield Avenue, Norfolk Avenue, N Forest Park Avenue, Elsinore Avenue, Wayne Avenue, Wakefield Avenue, N Rogers Avenue, Wynham Road, Lawina Road, Silver Hill Avenue, Clifton Road, Forest Glen Road, Fairfax Avenue, Bonner Road

Below are some pictures to highlight work accomplished to date.

1. 2. 3. 4. 5. 6. 7. 8. 9. 10. 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. 25. 26. 27. 28. 29. 30. 31. 32. 33. 34. 35. 36. 37. 38. 39. 40. 41. 42. 43. 44. 45. 46. 47. 48. 49. 50. 51. 52. 53. 54. 55. 56. 57. 58. 59. 60. 61. 62. 63. 64. 65. 66. 67. 68. 69. 70. 71. 72. 73. 74. 75. 76. 77. 78. 79. 80. 81. 82. 83. 84. 85. 86. 87. 88. 89. 90. 91. 92. 93. 94. 95. 96. 97. 98. 99. 100.



We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Tony Mbakwe', with a long horizontal flourish extending to the right.

Tony Mbakwe
Project Manager
DPW, Office of Engineering & Construction
Anthony.Mbakwe@baltimorecity.gov
Cell: (410) 215-2784