

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC

Matthew W. Garbark, Acting Director
Abel Wolman Municipal Building, 6th
Floor 200 N. Holliday Street
Baltimore, Maryland 21202

**Sanitary Contract 977 (Improvements to the Gwynns
Falls Sewershed Collection System- Area C)**

February 1, 2021

To whom it may concern,
Below is the project construction status update

Work in Progress:

- CCTV Inspection of sewers in Leakin Park
- Cured-in-Place Pipe lining in various locations
- Sanitary House Connection rehabilitation in various locations
- Mainline Pipe Replacement in various locations
- Associated Roadway Restoration in various locations

Upcoming Work

- Interior Manhole Rehabilitation in various locations including, but not limited to: Queen Anne Rd, Clifton Rd, Nortonia Rd, Talbot Rd, Wayne Ave, Chelsea Terr, Prospect Cir, Chesholm Rd, Cottondale Ln, Windsor Mill Rd, Weaver Ln, Lawina Rd, Silver Hill Ln
- Pipe excavation work at multiple locations: W Forest Park Ave, Bonner Rd, Fairfax Ave, Kathland Ave, Springdale Ave, Fairview Ave, Chelsea Terr, Hillside Rd
- Sanitary House Connection Repairs on Norfolk Ave and Westchester Rd
- Cured-in-Place Pipe lining in various locations: Westchester Rd, Carlisle Ave, Fairfax Ave, Norfolk Ave, Fairview Ave

Below are some pictures to highlight work accomplished to-date.



We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/> .

Sincerely,

A handwritten signature in blue ink, appearing to read 'Tony Mbakwe', written in a cursive style.

Tony Mbakwe
Project Manager
DPW, Office of Engineering & Construction Anthony.Mbakwe@baltimorecity.gov
Cell: (410) 215-2784