

**CITY OF BALTIMORE**

BRANDON M. SCOTT, Mayor



**DEPARTMENT OF PUBLIC WORKS**

Richard J. Luna, Interim Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

**Water Contract 1391 – Lower Fells Point Water Main  
Replacements**

October 4, 2023

To Whom it May Concern,  
Below is the project construction status update.

**Work in Progress:**

- Notice To Proceed for this project was issued to the Contractor at the pre-construction conference on September 13, 2023.
- The Contract Time is 554 calendar days, and the Contract Completion date is March 20, 2025
- The first community outreach meeting was also held at 6:00 PM on September 13, 2023. Subsequent outreach meetings will be held throughout the duration of construction.
- It is anticipated that mobilization and construction activities will begin in mid to late November.

Americans with Disabilities Act (ADA) Notice  
If an ADA Accommodation is needed during the construction, please contact:  
Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator  
443-202-5446 (Cell)  
[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Christopher.Munroe@baltimorecity.gov](mailto:Christopher.Munroe@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Chris Munroe*

Christopher Munroe  
Project Manager  
DPW, Office of Engineering and Construction  
[Christopher.Munroe@baltimorecity.gov](mailto:Christopher.Munroe@baltimorecity.gov)  
Phone: 802-598-1155