

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

Water Contract 1241R: Water Main Replacement on Aisquith St,  
And Old York Road

April 4, 2023

To Whom it May Concern,  
Below is the project construction status update.

Work in Progress

- **Water main replacement is ongoing in the following area:**

4300 & 4400 block of Saint Georges Avenue, 600 block of Wyanoke Avenue, 3900 block of Frisby Street & 3900 block of Lowndes Avenue.

- Water House service connections in the 600 block of Wyanoke Avenue
- Begin pavement repairs on the 800 & 900 block of Belgian Avenue, 600 block of Wyanoke Avenue, 3900 & 4000 block of Wilsby Avenue, and Saint Georges Avenue.

Upcoming Work

- Restoration is on going

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Shujaat.Khan@baltimorecity.gov](mailto:Shujaat.Khan@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Michael Sedler*

Michael Sedler  
Project Manager  
DPW, Office of Engineering and Construction  
[Michael.Sedler@baltimorecity.gov](mailto:Michael.Sedler@baltimorecity.gov)  
Phone: 443-417-6592