


CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Deputy Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1241R: Water Main Replacement on Aisquith St,
And Old York Road

August 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- Project completed and in closeout steps. No additional field walk expected.

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please
contact: Valorie LaCour, DOT ADA Compliance Division, ADA
Coordinator

443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Michael.Sedler@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Michael Sedler

Michael Sedler
Project Manager
DPW, Office of Engineering and Construction
Michael.Sedler@baltimorecity.gov
Phone: 443-417-6592