

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

Water Contract 1241R: Water Main Replacement on Aisquith St,  
And Old York Road

June 4, 2023

To Whom it May Concern,  
Below is the project construction status update.

Work in Progress

- Water main installation is complete

Upcoming Work

- Restoration work

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Michael.Sedler@baltimorecity.gov](mailto:Michael.Sedler@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Michael Sedler*

Michael Sedler  
Project Manager  
DPW, Office of Engineering and Construction  
[Michael.Sedler@baltimorecity.gov](mailto:Michael.Sedler@baltimorecity.gov)  
Phone: 443-417-6592