

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1252: Grantley RD & Vicinity
Water Main Replacement

April 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- Water main and valve replacement on Columbus Drive, Hilton Road, Sequioa Ave, and Barrington Ave
- Water house connection in the 3800 and 3900 block of Dolfield Ave
- Pavement repairs and restoration in the 3500 and 3600 block of Grantley Road, Dolfield Ave, Sequioa Ave, Lewin Ave

Upcoming Work

- Restoration work

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT
ADA Compliance Division, ADA Coordinator
443-202-5446 (cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Joshua.Ford@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Joshua Ford

Joshua Ford
Project Manager
DPW, Office of Engineering and Construction
Joshua.Ford@baltimorecity.gov
Phone: 443-860-1050