

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1252: Grantley RD & Vicinity
Water Main Replacement

June 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- Water house connections
- Pavement repairs and restoration

Upcoming Work

- Restoration work

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT
ADA Compliance Division, ADA Coordinator
443-202-5446 (cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Joshua.Ford@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Joshua Ford

Joshua Ford
Project Manager
DPW, Office of Engineering and Construction
Joshua.Ford@baltimorecity.gov
Phone: 443-860-1050