

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Deputy Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

Water Contract 1252: Grantley Rd & Vicinity  
Water Main Rehabilitation

September 4, 2023

To Whom it May Concern,  
Below is the project construction status update.

**Work in Progress**

- All pipe work is completed.
- Coordination and planning for 48- hour total closure of Hilton Road. Currently scheduled for 9:00 PM on 9/8 through 5:00 AM on 9/11 (subject to change)
- Site clean up and restoration
- Paving of other streets will be completed once additional funding is secured.

**Upcoming Work**

- Restoration work

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT  
ADA Compliance Division, ADA Coordinator  
443-202-5446 (cell)  
[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Joshua.Ford@baltimorecity.gov](mailto:Joshua.Ford@baltimorecity.gov)  
. Additional information and resources are also available on our website  
<https://publicworks.baltimorecity.gov/>.

Sincerely,

*Joshua Ford*

Joshua Ford  
Project Manager  
DPW, Office of Engineering and Construction  
[Joshua.Ford@baltimorecity.gov](mailto:Joshua.Ford@baltimorecity.gov)  
Phone: 443-860-1050