

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

Water Contract 1257: Falls Rd & Vicinity  
Water Main Replacement

June 4, 2023

To Whom it May Concern,  
Below is the project construction status update.

**Work in Progress**

- **Water house connections to be tied-in to the water mains:**
  - 3600 – 4000 Falls Rd. – Residents should expect to receive Water Shutdown Notifications in June
  - Night work will be conducted on Falls Rd. to tie-in specific local businesses that are unable to be shut down during the morning.
- **Installation of Thrust Blocks (Various Locations)**
  - Falls Rd at 37<sup>th</sup> St.
  - Falls Rd at Union Ave
  - 3800 Pleasant Place
  - 1600 Union Ave
  - 40<sup>th</sup> St.

**Upcoming Work**

- Restoration work

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT  
ADA Compliance Division, ADA Coordinator  
443-202-5446 (cell)

[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Aaron.Holloway@baltimorecity.gov](mailto:Aaron.Holloway@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Aaron Holloway*

Aaron Holloway  
Project Manager  
DPW, Office of Engineering and Construction  
Aaron.Holloway@baltimorecity.gov  
Phone: 410-396-8189