

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Deputy, Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

Water Contract 1258: Frederick Ave & Vicinity Lambeth & Kemble Roads  
Water Main Replacement

September 4, 2023

To Whom it May Concern,  
Below is the project construction status update.

**Work in Progress**

- Saw cutting of roadway repair in the 300 block of Tyrone Street and 2600 block of Hafer Street
- Continue pipe, valve, and fire hydrant installation in the 300 block of South Catherine, 2500 block of Boyd Street, 2500 block of West Lombard Street, and 2500-2700 block of West Baltimore St.
- Water house connections on 2500 McHenery, 100 block of Willard Street, Tyrone Street, Hafer Street, and Kinsey Ave.
- Connection of new water main to existing main at the intersection of West Baltimore Street and South Franklinton road.

**Upcoming Work**

- Restoration

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT  
ADA Compliance Division, ADA Coordinator  
443-202-5446 (cell)  
[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Joshua.Ford@baltimorecity.gov](mailto:Joshua.Ford@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Joshua Ford*

Joshua Ford  
Project Manager  
DPW, Office of Engineering and Construction  
[Joshua.Ford@baltimorecity.gov](mailto:Joshua.Ford@baltimorecity.gov)  
Phone: 443-860-1050