

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1274: Carrollton Ave and Vicinity
Water Main Replacement

April 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- **Water main replacement is ongoing in the following area:**

500 & 600 Block of Arlington Avenue, Alley between 900 block of Bennett Place & West Franklin Street, Alley between 1100 block of Harlem Avenue & Edmondson Avenue, Alley between 700 block Carrollton Avenue & 700 block of North Carey Street and 900 block of Edmondson Avenue & North Fremont Avenue.

- **Switching water service4s over to bypass in the following areas:**

Alley between 900 block of Bennett Place & West Franklin Street, Alley between 1100 block of Harlem Avenue & Edmondson Avenue, Alley between 700 block Carrollton Avenue & 700 block of North Carey Street and 900 block of Edmondson Avenue & North Fremont Avenue.

- Installing fire hydrants at Arlington and Franklin Street, Calhoun Street & Franklin Street, North Carey & West Lanvale Street.
- Continue pavement repairs on the 600 Block of Schroder Street and 1100 Franklin Street

Upcoming Work

- Restoration work

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT
ADA Compliance Division, ADA Coordinator
443-202-5446 (cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Shujaat.Khan@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Michael Sedler

Michael Sedler
Project Manager
DPW, Office of Engineering and Construction
Michael.Sedler@baltimorecity.gov
Phone: 443-417-6592