

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Richard J. Luna, Deputy, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1274: Carrollton Ave and Vicinity
Water Main Replacement

September 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- Roadway base restoration is underway and will be ongoing on West Franklin St
- Concrete sidewalk and alley restoration is ongoing in various project areas.
- Final surface restoration will begin in the coming weeks throughout all project areas.

Upcoming Work

- Restoration work

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT
ADA Compliance Division, ADA Coordinator
443-202-5446 (cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Christopher.Munroe@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Chris Munroe

Christopher Munroe
Project Manager
DPW, Office of Engineering and Construction
Christopher.Munroe@baltimorecity.gov
Phone: 802-598-1155