

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1275: Ellamont St / SpringlakeWay & Vicinity
Water Main Replacement

June 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- Water main replacement is ongoing

Upcoming Work

- Restoration work

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the
construction, please contact: Valorie LaCour, DOT
ADA Compliance Division, ADA Coordinator
443-202-5446 (cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Joshua.Ford@baltimorecity.gov
. Additional information and resources are also available on our website
<https://publicworks.baltimorecity.gov/>.

Sincerely,

Joshua Ford

Joshua Ford

Project Manager

DPW, Office of Engineering and Construction

Joshua.Ford@baltimorecity.gov

Phone: 443-860-1050