

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

Water Contract 1275: Ellamont St / SpringlakeWay & Vicinity  
Water Main Replacement

May 4, 2023

To Whom it May Concern,  
Below is the project construction status update.

**Work in Progress**

- Water main replacement is ongoing

**Upcoming Work**

- Restoration work

Americans with Disabilities Act (ADA) Notice

If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT  
ADA Compliance Division, ADA Coordinator  
443-202-5446 (cell)  
[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Joshua.Ford@baltimorecity.gov](mailto:Joshua.Ford@baltimorecity.gov)  
. Additional information and resources are also available on our website  
<https://publicworks.baltimorecity.gov/>.

Sincerely,

*Joshua Ford*

Joshua Ford  
Project Manager  
DPW, Office of Engineering and Construction  
[Joshua.Ford@baltimorecity.gov](mailto:Joshua.Ford@baltimorecity.gov)  
Phone: 443-860-1050