

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1290: Downtown Area &
Vicinity Water Main Replacement

June 4, 2023

To Whom it May Concern,
Below is the project construction status update.

Work in Progress

- Notifications were issued to the public of the upcoming work

Upcoming Work

- Construction to begin within the next 30 – 45 days in the following areas:
Lovegrove St. (E. Hamilton – E. Centre St.) – *Parking will be affected*
N. Charles St. (E. Franklin St – E. Saratoga St.) – *Tentatively Scheduled for Night Work*
E. Pleasant St. (N. Charles St. – Saint Paul St.) – *Parking will be affected*

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Aaron.Holloway@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Aaron Holloway

Aaron.Holloway
Project Manager
DPW, Office of Engineering and Construction
[Aaron.Holloway @baltimorecity.gov](mailto:Aaron.Holloway@baltimorecity.gov)
Phone: 410-396-8189