

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Acting Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract WC1291 (Wilkens Ave./Frederick Ave.
Vicinity Water Main Replacements)

August 4, 2021

To Whom it May Concern,
Below is the project construction status update

Work in Progress

- Bypass is laid down water main replacement work is on going

Upcoming Work

- Work is scheduled to start at Wilkens Ave near St. Agnus in a couple weeks

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Clarence.Wayman@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Clarence Wayman

Clarence Wayman
Project Manager
DPW, Office of Engineering and Construction
Clarence.Wayman@baltimorecity.gov
Phone: 410-396-8189 \443-799-2956