
CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Mathew W. Garbark, Acting Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1365: Berea Neighborhood & Vicinity
Water Main Rehabilitation

May 3, 2021

To Whom it May Concern,
Below is the project construction status update

Work in Progress

- Laying out bypass for cleaning and lining

Upcoming Work

- By-pass piping in the area of Linwood Ave., Oliver St. and Potomac Ave.
- Tie end services between Oliver St. and Hoffman St.

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Clarence.Wayman@baltimorecity.gov
Additional information and resources are also available on our website
<https://publicworks.baltimorecity.gov/>.

Sincerely,

A handwritten signature in blue ink that reads 'Clarence A. Wayman'.

Clarence A. Wayman

Project Manager

DPW, Office of Engineering and Construction

Clarence.Wayman@baltimorecity.gov

Phone: 410-396-8189