

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Acting Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

## Water Contract 1373: Water Infrastructure Replacement & Rehabilitation at Various Locations

August 4, 2021

To Whom it May Concern,  
Below is the project construction status update

### Work in Progress

- Restoration work is ongoing

### Upcoming Work

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Darron.Waller@baltimorecity.gov](mailto:Darron.Waller@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Darron Waller*

Darron Waller  
Project Manager  
DPW, Office of Engineering and Construction  
[Darron.Waller@baltimorecity.gov](mailto:Darron.Waller@baltimorecity.gov)  
Phone: 410-396-8189