CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Jason W. Mitchell, Director Abel Wolman Municipal Building, 6th Floor 200 N. Holliday Street Baltimore, Maryland 21202

Water Contract 1275: Ellamont St / SpringlakeWay & Vicinity Water Main Replacement

July 4, 2023

To Whom it May Concern, Below is the project construction status update.

Work in Progress

SpringLake Way Area (Homeland Community)

- Road base repair and pavement restoration in the 5200-5400 Blocks of Springlake way, 200-300 Blocks of Taplow Road, and the 5200-5400 Blocks of Purlington way.
- Sidewalk replacement in the unit block of Middleton Court.
- Thrust Block installation in various areas throughout the project locations.

Ellamont Area (Walbrook Community)

- Water Main installation in the 3100-3300 blocks of Windsor Ave, 3000 Block of Eglin Ave, 3100-3200 Blocks of Clifton Ave, and the 2100 Block of Poplar Grove Street.
- New water main flushing, disinfection, pressure testing and water sample collection and laboratory testing.
- Water house service connections in the 3100-3300 blocks of Windsor Ave and 1900-2000 Blocks of N Ellamont Street.
- Roadway saw cutting for Water Main installation in the 1900-2300 blocks of N Longwood Street.

While water house connections are occurring in various areas a temporary service outage may be experienced by some residents. This outage normally only list between 30 Minutes to one hour.

Americans with Disabilities Act (ADA) Notice
If an ADA Accommodation is needed during the construction, please contact: Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator 443-202-5446 (cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Joshua Ford@baltimorecity.gov

. Additional information and resources are also available on our website

https://publicworks.baltimorecity.gov/.

Sincerely,

oshua Ford Joshua Ford

Project Manager

DPW, Office of Engineering and Construction

Joshua.Ford@baltimorecity.gov

Phone: 443-860-1050