

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Matthew W. Garbark, Acting Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1373: Water Infrastructure Replacement & Rehabilitation at Various Locations

May 3, 2021

To Whom it May Concern,
Below is the project construction status update

Work in Progress

- Complete restoration work at W. Belvedere Ave., and 20th St.

Upcoming Work

- Restoration work at 1400 N. Bethel St.
- Tie-in of water mains at W. Belvedere Ave.

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Darron.Waller@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Darron Waller

Darron Waller
Project Manager
DPW, Office of Engineering and Construction
Darron.Waller@baltimorecity.gov
Phone: 410-396-8189